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295 4.1.5 MILE 1: D0 Primary Production Runnable on Fermigrid MD No Yes

26 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG Yes MC2a Yes

135 3.3.1.4 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done GG,AL No Yes

113 3.2.3.5 MILE 4: Operations Reduction plan: Working plan ready GG No Yes

139 3.3.2.3 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done GG,AL No Yes

410 8.3.8 MILE 6: Baseline Project Plan v1.0 released RDK No Yes

9 1.8 MILE 7: D0 Grid Production Architecture document done AL No Yes

414 8.3.14 MILE 8: Project Plan v1.1 RDK No Yes

153 3.4.5 MILE 9: SamGrid migrated to new VDT version GG No Yes

143 3.3.3.3 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done GG,AL No Yes

169 3.5.1.2.2.2.8 MILE 11: Forwarding Node w/Sam Station Reinstalled with standard configuration GG No Yes

199 3.5.1.3.3 MILE 12: Queuing node reinstalled with std config GG No Yes

92 3.1.4.7 MILE 13: Grid Production Operations Policies doc done AL No Yes

38 2.6.7 MILE 14: D0repro-tools uses Sam v7 request system GG Yes Prd7 Yes

182 3.5.1.2.2.7 MILE 15: OSG Fwd nodes reinstalled with std config GG No Yes

342 5.3 MILE 16: Grid Production System functionality completed GG No Yes

212 3.5.1.4.3 MILE 17: Durable Locations reinstalled with std config GG No Yes

52 2.8.8 MILE 18: Support testing v7/d0runjob/SamGrid functionality GG Yes MC3 Yes

269 3.5.5.8 MILE 19: System health alarms via NGOP automated GG No Yes

43 2.7.4 MILE 20: How to add production paths in future - resolved GG Yes MC4 Yes

147 3.3.4.3 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done GG,AL No Yes

21 2.3.5 MILE 22: Store output from any stage of processing GG Yes MC1 Yes

227 3.5.2.7 MILE 23: Routine maintenance operations automated GG No Yes

355 6.5 MILE 24: Preparation of D0 Apps for long-term ASB No Yes

383 7.11 MILE 25: Evaluation of D0 SamGrid Requests done RDK No Yes

65 2.11 MILE 26: Tools have defined API, testing responsibilities GG No Yes

288 3.8 MILE 27: Operations Reduction and Transfer completed GG,AL No Yes

336 4.7 MILE 28: D0 Primary Production Stable on Fermigrid MD No Yes

424 9 MILE 29: D0 GPC Initiative completed ASB No Yes
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Duration Start Finish

0 days Fri 7/13/07 Fri 7/13/07

0 days Mon 8/13/07 Mon 8/13/07

0 days Fri 8/24/07 Fri 8/24/07

0 days Tue 9/18/07 Tue 9/18/07

0 days Tue 10/2/07 Tue 10/2/07

0 days Mon 10/8/07 Mon 10/8/07

0 days Fri 10/12/07 Fri 10/12/07

0 days Tue 10/23/07 Tue 10/23/07

0 days Thu 10/25/07 Thu 10/25/07

0 days Tue 11/6/07 Tue 11/6/07

0 days Tue 11/6/07 Tue 11/6/07

0 days Tue 11/6/07 Tue 11/6/07

0 days Wed 11/14/07 Wed 11/14/07

0 days Wed 11/21/07 Wed 11/21/07

0 days Tue 11/27/07 Tue 11/27/07

0 days Wed 11/28/07 Wed 11/28/07

0 days Fri 11/30/07 Fri 11/30/07

0 days Tue 12/4/07 Tue 12/4/07

0 days Fri 12/7/07 Fri 12/7/07

0 days Thu 12/13/07 Thu 12/13/07

0 days Fri 12/14/07 Fri 12/14/07

0 days Fri 12/21/07 Fri 12/21/07

0 days Fri 1/4/08 Fri 1/4/08

0 days Mon 1/7/08 Mon 1/7/08

0 days Mon 1/28/08 Mon 1/28/08

0 days Tue 1/29/08 Tue 1/29/08

0 days Tue 1/29/08 Tue 1/29/08

0 days Wed 1/30/08 Wed 1/30/08

0 days Mon 2/11/08 Mon 2/11/08

7/13 MILE 1: D0 Primary Production Runnable on Fermigrid
8/13 MILE 2: Start (MC) Production at Stage 2 -

8/24 MILE 3: Manual Che

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3
July 2007 August 2007 Septe

Page 2



e 2 - Working

l Checklist - Phase 1/4 of Ops Transfer done
9/18 MILE 4: Operations Reduction plan: Working plan ready

10/2 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done
10/8 MILE 6: Baseline Project Plan v1.0 released

10/12 MILE 7: D0 Grid Production Architecture document done
10/23 MILE 8: Project Plan v1.1

10/25 MILE 9: SamGrid migrated to new VDT version
11/6 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done
11/6 MILE 11: Forwarding Node w/Sam Station Reinstalled with standard
11/6 MILE 12: Queuing node reinstalled with std config

11/14 MILE 13: Grid Production Operations Policies doc d
11/21 MILE 14: D0repro-tools uses Sam v7

11/27 MILE 15: OSG Fwd node
11/28 MILE 16: Grid Producti

11/30 MILE 17: Durable L
12/4 MILE 18: S

12/7 MIL
12

3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8
tember 2007 October 2007 November 2007 December 2007
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e

rd configuration

 done

7 request system

es reinstalled with std config

tion System functionality completed

 Locations reinstalled with std config

 Support testing v7/d0runjob/SamGrid functionality

E 19: System health alarms via NGOP automated
2/13 MILE 20: How to add production paths in future - resolved
12/14 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done

12/21 MILE 22: Store output from any stage of processing
1/4 MILE 23: Routine maintenance operations automated

1/7 MILE 24: Preparation of D0 Apps for long-term
1/28 MILE 25: Evaluation of D0 SamGrid Requests done

1/29 MILE 26: Tools have defined API, testing responsibilities
1/29 MILE 27: Operations Reduction and Transfer completed

1/30 MILE 28: D0 Primary Production Stable on Fermigrid
2/11 MILE 29: D0 GPC Initiative completed

11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16
January 2008 February 2008 March 2008
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